FORM DPW-CIA 205 STATE OF HAWAII
Departmant of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  maY 2015

Date: May 14, 2015

CONTRACTOR:  Commercial Electric, Inc.

ADDRESS: 1010 Paapu Street Contract No. 62940 | |
City, State ZIP: Honolulu, HI 96818 = DAGS Job No. 12-14-7365, WO#3
PROJECT TITLE: Hawail State Civil Defense Disaster Warning and Communication System Devices - OAHU
CONTRACT FOR INSPECTION BRANCH USE
| 27 ELEMITTAL REGISTER I 71 COMMENCEMENT REQLIREMENTS
Basic Contract Amount 3 560,373.00  loue mowThLY; ( 1 Proscr scuepuLe
- -~
[ | DALY REPORTS I | PAYROLL AFFID®

MONTHLY ESTIMATE CHECKLIST rﬂ'c:ﬂ?mcr HUMBER
[ PROJECT NAME AND LOCATION I ﬁ'LL SIGMATURES

[ 1ASNEED-WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total $ 59,728.00
Adjusted Contract Amount 3 620,101.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5545% % 310,737.00 100.00% $  59,728.00 3 370,465.00
Retained REDUCED [ ] $ 15,536.00 $ 2,986.00 3 18,522.00
Amount Subject to Payment $  295201.00 az)ﬁ $ 4 5674200 S 351,943.00 st
g 82 000 2 ,b2e e
Payments to Date $ Sodtaron s idiee s f422ve.0d
Payments Now Due $ 106-256-00— ot $ 494488~ |$  <230:667-00- et
PaymentNo. FINAL[ ] 3 o  ?.27%.¢C €0, o0 #e, 273,00
:-Rm-'fh-" For ?m..hm 'lm.g; gct-‘:rpia!d_nl "dmd 2. | certify that the above bill is corract. jus, thal payment has not been received, and
) golese add.. il SONOEEIC LS oty all payrell affidavils have been submitted, an:e current, or proper daductive exdus}ons
[ ]Project Acceptance Data have been mada to this request. and lsast B0% of our worklorce resides in Hawai [ |
[ ]Project Completion Date As a preferred contractor, | have submitted all apprenticeship approval
1 Computed and Checked by: forms.
MAY 27 05
el Date:
Commercial Electric, Inc.
* . Name of Cantractor
wﬁmuﬂmwm MAY 2 7 ‘\ﬁ’}i Date:
) oy 5/( MA
27 & Nick W. Teves, Jr., President DO
5. Approved Brangh Chisl or District Engwesr Ciata: By signature / Titia Data

The Public #orks im;zq: cadj Wn have been issued and the work performed.
MAY 27 2015

V State Public Works Adminsirator Daute:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MAY 2015

CONTRACTOR: Commercial Electric, Inc. Contract No.: 62940
PROJECT TITLE: Hawaii State Civil Defense Disaster Warning and Commi  DAGS Job No.: 12-14-7365, WO#3
[}
g CONTRACT
O LICENSE BASIC CONTRACT] COMPL, %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT| T DATEL CMPLL %| RETAINED
Commercial Electric, lnc. General Conlractor AC-7215 $560,373] $310,737| 5545% 5% $15,536|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN| AMOLINT]
_%CONTRACTQR TRADE NO. AMOUNT| TO DATE} CMPL :"H RETAINED|
oo | 10% 50
#oivior | 10% $0
#DIVIOL | 10% $0
#OIVIOL | 10% 50
#DIviot | 10% s0)
#oiviol | 10% 50
#0IvioL | 10% $0
#oviol [ 10% $0
#oiviol | 10% $0
#DIviol | 10% $0
#0Iviel | 10% 50
#pDivior | 10% $0
#DMviol | 10% $0
#oIviar | 10% $0
#ovo | 0% $0
#0Ivio! | 10% $0
#Diviol | 10% 50
#iviol | 10% 0
Total Retained from Subs $0 50 s0|B
$560,373) $310.737
S T s e s s e
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $15,536]
I certify that the above retentions are correct for this request.
Checked/Verified by:

Commercial Electric, Inc.
Name of Coniractor ( j S 3

MAY 15 Initia™Project Inspector or Enginger
Nick W. Teves,4f. A Jmtlsw
By Signatu " Date
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MAY 2015

CONTRACTOR: Commercial Electric, Inc. Contract No.: §2940
PROJECT TITLE: Hawaii State Civil Defense Disaster Warning and Coms  DAGS Job No.: 12-14-7365, WO#3
a CHANGEl
o ORDER
9 LICENSE CHANGE ORDER . AMOLUINT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL RETAINED
Commercial Electric, Inc. (General Contractor AC-7215 $59,728 $59 723[ 100.00% 5% $2,886|A
I
AANNSNENEEEEEEN SRS NN mmAEEREARANAE RN NN NEEEEE RN AL EmEEmEEEEEE RN EE N
CHANGE
ORDER SUIB
LICENSE CHANGE ORDER SUB] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL ﬁ| RETAINED|
#Divior | 10% $0
#0ivioL | 10% 50
#DIviol | 10% $0
#0iviol | 10% s0
#owviol | 10% 50
#0Ivior | 10% $0
#owvo! | 10% 50
#OIV/0Y | 10% 50
#DIVA! | 10% $0
#oiviot | 10% $0
#DIVIOL | 10% $0
#ovor | 10% 0
#DIvol | 10% $0
#ov/ol | 10% $0
#DIVI0L | 10% 50
#Diviol | 10% $0
#DIViol | 10% $0
#Owiol | 10% 50
Total Relained from Subs 30 S0 s0|B
559,728  §59.728)

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,986]

I cerlify that the above retentions are carrect for this request.
Checked/Verified by:
Commercial Electric. inc
Name of Contractor (ﬁ\
Initial -‘Brolect-Inépector or Engineer
Nick W Teves, %r Mg fage

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value lo that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

PAYMENT NO.: 3

BILLING MONTH: May-15

DAGS JOB NO.: 1 2-14-7365

Monthly Payment Slip

SYS DEVICES, WORK ORDER 3

CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

PROJECT TITLE: HAWAII STATE CIVIL DEFENSE - DISASTER WARNING & COMM

CONTRACT NO.: 62940

Original Contract Payment Suffix: 1

Suffix Fund Symbol mou arned Retainage Amount Due
01 B807-463M $83,445.00 $4,172.00 $79,273.00
Totals: $83,445.00 $4,172.00 $79,273.00
Change Order Payment Suffix: 2, 3
Suffix Eund Symbol Earned Retainage Amount Due
Totals:
Grand Total: $83,445.00 $4,172.00 $79,273.00
7 X 08/29 /15
Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 270400

Cost Code 3A1

Voucher No.

Verified By [)’{

wo024ND2

JUN ~4 2015



